U.S. ATLAS Installation
WBS Profile Estimates

Funding Source: All Funding Type: Project + MC 12/9/02 11:04:42 AM
Institutions: All Estimate in Fixed FY'02 $k Labor/Material: Both
WBS FYo3 FYO4 FYO5 FYO06 FYO7 FYO08 FY09 FY10 FY11 FY12 Total
Number Description (k%) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)
1 U.S. ATLAS Installation Estimate 0 449 561 174 0 0 0 0 0 0 1184
15 Muon Subsystem 0 449 561 174 0 0 0 0 0 0 1184
154 CsC 0 53 60 16 0 0 0 0 0 0 129
15.4.7 CSC Installation 0 53 60 16 0 0 0 0 0 0 129
154.7.1 BNL Muon 0 46 52 13 0 0 0 0 0 0 111
1.54.7.2 UC-Irvine 0 0 0 0 0 0 0 0 0 0 0
15473 SUNY Stony Brook 0 8 9 2 0 0 0 0 0 0 19
157 MDT 0 336 382 122 0 0 0 0 0 0 840
1.5.7.11 MDT Mechanical Installation 0 336 382 122 0 0 0 0 0 0 840
157111 MDT Installation - Small Wheel 0 84 96 47 0 0 0 0 0 0 227
1.5.7.11.2 MDT Installation - Big Wheel 0 212 240 62 0 0 0 0 0 0 515
1.5.7.11.3 MDT Installation - EIL4 Frame in 0 40 46 12 0 0 0 0 0 0 98
1511 CSC Electronics 0 0 51 0 0 0 0 0 0 0 51
1.5.11.5 ROD's 0 0 20 0 0 0 0 0 0 0 20
1.5.11.55 ROD Installation 0 0 20 0 0 0 0 0 0 0 20
1.5.11.6 Support Electronics 0 0 22 0 0 0 0 0 0 0 22
1.5.11.6.5 Support Electronics Installation 0 0 22 0 0 0 0 0 0 0 22
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WBS

Number Description
15.11.9 CSC Electronics installation
1.5.12 Global Alignment System
1.5.125 Alignment System Installation
1.5.125.1 Alignment System Installation
1512511 Installation Global Alignment

15.125.1.1.1 Brandeis
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